

7 Point Project Step Roadmap

Engineering Engagement

Timing: 1–3 weeks

Task: Location review & itemized payment schedule



Model Selection, & Downpayment

Timing: 10–12 weeks to delivery

Task: Includes design work and 25% payment



Turnkey Foundation

Timing: 3–4 weeks

(includes excavation & backfill)



Engagement Contract

Timing: Within 1 week after site visit




Site, Topographical & Geotechnical Survey

Timing: Usually within 2–3 weeks from request



Delivery to Site & Assembly

Timing: Estimate 2.5 weeks per 1,000 sq.ft.



Utility, Mechanical Installations & Finishing

Timing: Small models: 6–8 weeks
Large models: up to 3 months